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December 11, 2009 
(PBW Project No. 1536) 

Re: November 2009 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller: 

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalf of LDL Coastal Limited LP (LDL ), Chromalloy American 
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our 
telephone conversation on August 2, 2005, monthly status reports for a given month will be 
submitted by the 15th of the following month as required in Paragraph 53 of the UAO, rather than 
by the lOth of the following month as indicated in Appendix 1 of the Statement of Work (SOW) 
attached to the UAO. In accordance with the UAO requirements this report addresses the topics 
listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - No actions were taken during the previous month as remaining 
activities specified in the UAO (except for continued preparation ofthese monthly 
status reports) were contingent upon receipt of EPA review comments on: (a) the 
Draft Updated Screening-Level Ecological Risk Assessment (SLERA) dated May 29, 
2009; and the Draft Baseline Human Health Risk Assessment (BllliRA) dated 
August 31, 2009. 

2. Results of sampling, tests, modeling and all other data (including raw data) received 
or generated by or on behalf of Respondents during the previous month- No new 
data were received or generated during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of work- Not taking into account an expedited 
work schedule that may result from the requested meeting described below, the 
following actions are planned for the next two months: 
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• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the 
RifFS Work Plan- preparation of a Final Updated SLERA, and, pending receipt 
ofEPA review comments on the Draft BHHRA, preparation of a Final BHHRA. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RifFS activities are 
approximately 80% complete. 

Although not required by the UAO, a meeting was requested with EPA during the previous 
month to discuss performance of a tank removal action and other activities at the Site. Depending 
on the timing and outcome of that meeting, other activities beyond those described above may be 
performed during the next two months. 

Thank you for the opportunity to submit this status report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov -Texas Commission on Environmental Quality 
Mr. Ray Merrell- Sequa Corporation 
Mr. Brent Murray- Environmental Quality, Inc. 
Mr. Donnie Belote- The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley- Strasburger & Price, LLP 
Mr. James C. Morriss III- Thompson & Knight, LLP 
Ms. Elizabeth Webb- Thompson & Knight, LLP 
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